

Quarterly Progress Report for January - March 2024

Name of the Organisation:						
Category	Sub-Category	Works/Contract	Order Value (Rs)	Status	Tenure	Remarks
Category - I	a. Civil Works	NIL				
	b. Turnkey Works Contracts	NIL				
		Establishment of pilot plant for manufacture of near net shaped NDFEB Magnets adopting NPLP technology	JPY 334000000 INR 197060000	work in progress	15 months	PF20230029 dtd 05/03/2024
	c. Stores and Purchase	Supply, installation, commissioning, integration and demonstration of the functionality of 10KW fiber Laser & GMAW base	EURO 1279488 INR 114475791	work in progress	36 weeks	PF20230030 dtd 07/03/2024
	d. PPP[Cost/Revenue Value] e. Sale of Goods/Scrap/Land	NIL				
		Providing of round the clock security cover (3rd Year Extension through SPC PL20230050)	13074872.67	On going	01/08/2023 to 31/07/2024	70% completed
	Security Contract					

Category - III	i.	Horticulture Work	Maintenance Of Lawn & Garden (Fresh Tender 03-10-2023 to 02-10-2024 (PL20230071)	1703588.67	On going	03/10/2023 to 02/10/2024	30% completed
	j.	Supply of Medicine Contract	NIL				